
  J     F     M     A     M     J     J     A    S    O    N    D    J    F    M    A    M    J    J    A     S     O     N    D  

  J     F     M     A     M     J     J     A    S    O    N    D    J    F    M    A    M    J    J    A     S     O     N    D  
2012 2013

Traditional Licensing Process: 2012‐2013

Project 
Planning 

Study Scoping and 
Agency Outreach

Evaluate Issues Presented 
During Early Study Scoping 
and Develop Relicensing 

Process Plan

Begin Developing Draft Study 

Form RCG's and 
Develop Missions

Review Study 
Methodology and 
Finalize Study Plans 

With Agencies

Issue Identification Workshops
and Roll‐Out of Relicensing Process 

Plan



  J     F     M     A     M     J     J     A    S    O    N    D    J    F    M    A    M    J    J    A     S     O     N    D  

  J     F     M     A     M     J     J     A    S    O    N    D    J    F    M    A    M    J    J    A     S     O     N    D  

Traditional Licensing Process: 2014‐2015

2014 2015

Scoping
comments due if 
FERC performs 

SCE&G Holds 
JAM/FERC
Scoping 

Meeting (if 
li bl )

Review Sudy 
Methodology and 
Finalize Study Plans 
With Agencies (Cont. 

from 2013)

PAD Preparation/Pursue TLP Support from Agencies

NOI, PAD, and Signed
Relicensing Process Plan

Filed with FERC

FERC Notice 
on PAD and 
TLP Request

TLP Approved by 
FERC

IF FERC rejects request 
for TLP, upfront scoping 

and SD1  will be 
required under the ILP 

prior to JAM

Comments on 
PAD and Study 

Requests 
Formally Due to 

SCE&G

Conduct First Year Studies based 
upon Agreed upon Study Plans

Scoping
comments due if 
FERC performs 

SCE&G Holds 
JAM/FERC
Scoping 

Meeting (if 
applicable)

Review Sudy 
Methodology and 
Finalize Study Plans 
With Agencies (Cont. 

from 2013)

PAD Preparation/Pursue TLP Support from Agencies

NOI, PAD, and Signed
Relicensing Process Plan

Filed with FERC

FERC Notice 
on PAD and 
TLP Request

TLP Approved by 
FERC

IF FERC rejects request 
for TLP, upfront scoping 

and SD1  will be 
required under the ILP 

prior to JAM

Comments on 
PAD and Study 

Requests 
Formally Due to 

SCE&G

Conduct First Year Studies based 
upon Agreed upon Study Plans



  J     F     M     A     M     J     J     A     S     O    N    D    J    F    M    A    M    J    J    A    S    O    N    D  

  J     F     M     A     M     J     J     A     S     O    N    D    J    F    M    A    M    J    J    A    S    O    N    D  
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